
  
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

FAST STATS 

 CorVel Portland Data Center move containing over 500 pieces of high valued information 
technology equipment including high-end imaging systems, servers, routers, backup power 

supplies and racks totaling over $5 million.   

 The continuity and timing were absolutely critical. Starting on Friday night at 5:00 PM with 

the de-installation and delivery of all equipment plus re-racking the equipment with a deadline, 

speed of delivery, high tech experienced crews, no damage and detailed emergency backup 

contingency plans.  

 Relocation was delivered a day ahead of schedule, under budget, with no damage due to a 
total team effort between CorVel Project Managers and the Lile Office and Business 

Relocation team. 

 

Overview 

Moving a large data center is one of the most challenging types of business relocations. Not 

only is the equipment expensive and can be easily damaged, but the timing of the move is 

critical in order to minimize downtime and disruption of normal business. On July 18th 2007, 

CorVel Corporation issued an RFP for the relocation of a highly sensitive data center move 

with a value over 5 million dollars. CorVel Corporation sent the RFP to five companies in the 

Portland Metro market. Lile’s Office and Business Relocation division won the business based 

on their ability to meet all of the RFP requirements, cost-effectiveness, and experience in 

moving high-value equipment. 

 

Lile’s Project Management team worked hand-in-hand with CorVel’s technical staff to plan the 

timing and transition of the data center. Thorough labeling of all equipment and detailed 

planning including move time, order, and final rack destination resulted in a perfectly executed 

move. Each truck accounted for an exact inventory of equipment that was tracked by piece, 

cart number, cart location, security wrap and a sign off sheet by piece, cart, shelf unit number 

and truck ID number. The result was a perfectly executed plan by both CorVel and Lile Office 

and Business Relocation. 100% of the project goals were met, the move was completed one day 

early and 17% under budget.   

 

Whether it is a small office move or a complex, multi-site, large office move with sensitive 

equipment, Lile’s Office and Business Relocation services are your trusted source for on-time 

and on-budget move. Our job is to take care of your move so you can focus on your business. 
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